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Quarterly Overview

Reporting Country Uganda Technical Areas % 
Completion

Lead Partner KNCV 1. Universal and Early Access 75%
Collaborating Partners 4. PMDT 82%
Date Report Sent 5. TB/HIV 70%
From TB CARE I Uganda 6. Health Systems Strengthening 72%
To USAID Mission
Reporting Period October-December 2012 Overall work plan completion 75%

 

Overall work plan implementation status

Most Significant Achievements 

Universal and Early Access:
Support supervisions to health facilities: A total of 35 (out of the 38) health facilities were visited 
by a team of technical officers of TB CARE I, Kampala City TB control officer and the five division 
supervisors.  The focus of the supervision was on recording, reporting and requisitioning of anti-TB 
drugs. A number of issues hindering efficient DOTS implementation in Kampala were also noted during 
these supervisions. These included; the need for sustained  joint support supervision visits to health 
facilities where on-job training can be conducted; drastic improvement in recording and reporting; 
operationalisation of Electronic TB registers especially in high volume facilities; no avenue to review 
progress; skills gap at health facilities in TB logistics management. TB CARE I contracted a consultant 
to further study the situation in Kampala and identify practicle strategies that can be implemented by 
TB CARE I to improve DOTS implementation within Kampala. 

Programmatic Management of Drug Resistant TB (PMDT)
Mulago MDR TB ward renovation: MDR TB ward renovation commenced in October 2012. 
Renovation is scheduled to be completed in February 2013 and the new ward will provide a total bed 
capacity to 30 MDR TB patients.

PMDT Technical Assistance (TA) Mission: A one-week International mission to assess  TB-IC in 
MDR-TB wards at Mulago, Mbarara and Fort portal hospitals was conducted by Dr. Max Meis  of PMU TB 
CARE I. Recommendations for the architectural works for these hospitals were drafted pending approval 
by respective hospital administrations.

TB/HIV
TB/HIV National Coordination Committee (NCC) meeting: TB CARE I supported the quarterly 
TB/HIV NCC meeting.  Discussion centered on implementation of Isoniazid preventive therapy (IPT) and
roll out of treatment for MDR-TB across the country. The committee also revised and amended terms of 
reference for working groups and a list of organizations to be considered for membership to NCC. 

Health Systems Strengthening
Finalisation of the National TB Strategic Plan and  National TB Program Annual 
Implementation Plan: TB CARE I contracted a local consultant to spearhead finalisation of the draft 
TB strategic plan (2012/13-2014/15).  Working with  stakeholders (TB control implementing partners, 
WHO, USAID, Ministry of Health) the consultant has been able to finalise the strategic plan and 
submitted it for endorsement by the Ministry of Health.

The consultant finalised the NTLP Annual Implementation Plan (2012/13) which was reviewed by the 
stakeholders, clearly specifying their contributions to the planned activities. It has been forwarded to 
the NTLP program manager for approval to be used for the  remaining 6 months of 2013.

Overall work plan  implementation  has reached 75% as compared to 80% of project lifetime 
completed.  NTLP now has a finalised Strategic Plan, renovation of Mulago MDR TB ward is on track and 
the Kampala health facilities support supervision teams have been strengthened with on the job 
mentorship. 



Technical and administrative challenges

In-country Global Fund status and update

1. Transition phase in KCCA has affected the stability of the personnel (especially division TB supervisors) thereby 
hindering the smooth running of the support supervision visits- TB CARE I has trained other health workers to 
support TB management and supervision within the divisions.
2. Delayed signing of contract with MDR TB ward contractors led to halting of the renovation works-Contract has 
since been signed and MDR TB ward renovation is back on course.

Global Fund provided incentives to 45 health workers  in 5 PMDT treatment units, funded 
establishment of the Uganda STOP TB Partnership secretariat (hire staff, office space, equipment); 
supported TA mission  from WHO HQ & MoH Cambodia to orient the core TB prevalence survey team 
and review implementation status and procurement process for the infrastructure and equipment to be 
used in the survey (cars, computers, x-ray machines, generators)  is in advanced stages with some 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.2.5 Number (and percent) of facilities 
in Kampala covered by support 
supervision visits
Indicator Value: Number/Percent
Level: Kampala 
Source: NTP records
Means of Verification: Project technical 
and financial reports
Numerator: Number and type of 
facilities in Kampala covered by support 
supervision visits
Denominator: Total number of facilities 
in Kampala providing TB control 
services  

8/36 2011 18/36 2012 35/38

A total of 35 health facilities 
were covered by support 
supervision visits in the 
quarter. Focus of the visits 
was on recording, reporting 
and requisitioning of anti-TB 
drugs. Support supervision 
teams included Kampala 
Zonal TB supervisor, KCCA TB 
Control officer, Division TB 
supervisors and the TB CARE 
I technical officers.

Challenge: Transition of 
Kampala leadership from city 
council to a capital city 
authority continues to pose a 
challenge in implementation 
as KCCA staff, especially 
Division TB supervisors, 
aren't certain of their 
positions and roles.    Next 
steps: TB CARE I has trained 
and oriented additional health 
workers in providing TB 
support supervision to health 
facilities. These newly trained 
health workers will play roles 
in divisions where division 
supervisors aren't yet 
appointed by KCCA. 

1.2.8 Number of defaulters receiving 
monthly SMS for treatment adherence 
Indicator Value: Number
Level: Kampala
Source: NTP 
Means of Verification: Project technical 
and financial records
Numerator: Number of defaulters in 
Kampala receiving SMS

N/A 2011 700 2013 0

Efforts to have clearance 
from the e-health review 
committee of the Ministry of 
Health to send sms for 
treatment adherence to TB 
patients were initiated. 

Next steps: NTLP together 
with TB CARE I to engage 
MoH in discussions to have 
this strategy implemented.

Challenges and Next Steps 
to Reach the Target

Highlights of the QuarterTargetOutcome Indicators Baseline
1. Universal and Early Access

Expected 
Outcomes

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)



Technical Area
Result

Data Year Data Year Y2
4.1.2 MDR TB patients who are still on 
treatment and have a sputum culture 
conversion 6 months after starting MDR-
TB treatment
Indicator Value: Percent
Numerator: Number of MDR TB patients 
in a cohort who are still on treatment 
and had culture conversion latest at 
month 6 (having had 2 negative sputum 
cultures taken one month apart and 
remained culture negative since)
Denominator: Total number of MDR 
patients who started treatment in the 
cohort.

NA 2011 70% 2012 0%

Month 6 sputum culture tests 
for the 3 MDR TB patients 
started on treatment in the 
April-June 2012 quarter were 
yet to be conducted.

Next steps: Scale up sputum 
culture tests for the MDR TB 
patients on treatment

4.1.5 Number of diagnosed MDR-TB 
patients who are enrolled on treatment
Indicator Value: Number
Level: National
Source: Quarterly reports
Means of Verification: MDR TB register
Numerator: Number of MDR TB patients 
enrolled on treatment

17 2011 60 2012 44

A total of 20 MDR TB were 
enrolled on treatment in the 
quarter, giving a total of 44 
on treatment in 2012

Next steps: Scale up 
enrollment of MDR TB 
patients on treatment

4.1.6 Number of MDR-TB beds made 
available through renovation of wards in 
Mulago hospital
Indicator Value: number
Level: Hospital
Source: NTP records
Means of Verification: Project technical 
and financial reporting
Numerator: Number of beds

0 2011 30 2012 0

Procurement of beds was 
deferred till when Mulago TB 
Ward renovations has been 
commenced

Next steps: Procurement of 
beds to be effected in the 
next quarter

Highlights of the Quarter Challenges and Next Steps 
to Reach the Target

4. PMDT
TargetOutcome Indicators Baseline

4.1 Improved 
treatment success 
of MDR

Expected 
Outcomes



Technical Area
Result

Data Year Data Year Y2
5.3.3 Number of TB/HIV National 
coordination committee meetings 
supported
Indicator Value: Number
Level: National
Source: Project reports
Means of Verification: Meeting minutes

0 2011 5 2012 3

Held the 3rd TB/HIV National 
Coordination Committee 
meeting. All four technical 
working groups have been 
fully re-activated 

Next steps: Support 
technical working groups to 
meet regularly and draft plans 
and policies for the committee 
meetings.

5.3.4 Number of joint bi-annual 
supervision visits conducted
Indicator Value: Number
Level: National
Source: Project reports
Means of Verification: Supervision 
reports

0 2011 18 2012 9

First round of Joint TB/HIV 
support supervision visits to 
all 9 NTLP zones concluded . 
Report compiled and 
disseminated to different 
stakeholders.

Challenges: Preparing and 
conducting activities as 
scheduled is usually a 
challenge due to other 
emerging activities by the 
NTLP.                                 
Next steps: Preparation for 
the second round Joint 
TB/HIV support supervision 
visits that will be conducted in 
January-March 2013

Technical Area
Result

Data Year Data Year Y2

6.2.3 People trained using TB CARE 
funds
Indicator Value: Number of people
Numerator: Number of people trained 
disaggregated by gender and type of 
training.

NA 2011 478 2013 33

An additional 21 health 
workers (6 males and 15 
females) were trained in TB 
management and control. 
They currently support the 
health facilities and divisions 
in Kampala in TB 
management

Next steps: Scale up training 
of health workers to manage 
Drug resistant TB in the 
January-March 2013 quarter.

6.2.4 National TB strategic plan finalized
Indicator Value: Yes/No
Level: National
Source: Project reports
Means of Verification: National Strategic 
Plan

No 2011 Yes 2012 Yes

National TB Strategic Plan 
(2012/13-2014/15) finalised 
and ready for approval by 
Ministry of Health 

Next steps: Strategic plan to 
be endorsed by MoH and then 
implemented for the 
remaining 2 years. 

Challenges and Next Steps 
to Reach the Target

Challenges and Next Steps 
to Reach the Target

Highlights of the Quarter

Highlights of the QuarterOutcome Indicators Baseline
5. TB/HIV

Expected 
Outcomes

6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service delivery 
of these 
components

6. Health Systems Strengthening
Expected 
Outcomes

5.3 Improved 
treatment of 
TB/HIV co-infection

Target

Baseline TargetOutcome Indicators



6.2.5 Annual Implementation Plan 
developed
Indicator Value: Yes/No
Level: National
Source: Project reports
Means of Verification: Annual 
Implementation Plan

No 2011 Yes 2013 Yes

Annual Implementation Plan 
(2012/13) finalised and ready 
for approval by National TB 
Program

Next steps: Strategic plan to 
be endorsed by National TB 
Program and then 
implemented for the 
remaining 6 months. 



Quarterly Activity Plan Report

Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Conduct quarterly supervisions 
by two zonal supervisors and 
monthly supervisions by six 
division supervisors

KNCV    32,225 60%  Quarterly 2013 Kampala Zonal TB Supervisor and KCCA TB Control 
Officer conducted quarterly support supervision visits to 
all the 6 TB divisions in Kampala. Each of the 6 division 
supervisors conducted support supervision visits to the 
health facilities within their division once every month. 
Focus of support supervision was on recording, 
reporting and requisitioning of anti-TB drugs. A total of 
35 health facilities were visited in the quarter.

1.2.2 Conduct 2 trainings of 18 
supervisors, by 4 facilitators for 
5 days

KNCV      4,533 100% April 2012 One 5-day training conducted for 21 KCCA health care 
workers targeted to take over as supervisors and 
assistant supervisors in the 6 divisions of Kampala

1.2.3 Revise & print 10,000 patient 
cards, unit Reg 200 copies 
Division Reg 30 copies

KNCV      3,167 100% April 2012 Patient cards and registers printed and distributed to all 
the facilities. 

1.2.4 Send reminders to patients by 
mobile phone and provide 
monthly airtime to facilities for 
defaulter retrieval

KNCV    40,755 50% Monthly 
(Jan)

2013 A total of 35 health facilities were supported with 
monthly airtime for defaulter retrieval. Follow up with 
Ministry of Health to have clearance to send SMS 
reminders to TB patients is being made. 

1.2.5 Procure two computers for two 
zonal supervisors

KNCV      2,400 100% March 2012 Activity completed by April 2012. 

1.2.6 5 meetings of 6 DTLS' for 3 
days each

KNCV      3,750 60% Monthly 
(Jan)

2013 3 meetings so far held; April, July and October 2012. 
The meetings are used to harmonize division data so as 
to improve reporting and treatment outcomes.

1.2.7 A GIS will be designed to 
monitor case holding and 
defaulters as well as MDR 

KNCV      4,800 90% January 2013 GIS Local Consultant was engaged, training was done, 
training report finalized and GIS maps produced. GIS 
for MDR TB will be done in subsequent quarters.

1.2.8 1 day training of field staff and 
3 days of field work

KNCV      3,527 100% March 2012  Activity conducted in April-May. It was an assessment 
of TB control activities within Kampala city health 
facilities and divisions. The findings have been used to 
re-align interventions to address the problems in 

1.2.9 Two technical officers will visit 
10 neighboring districts for five 
days for the last 3 quarters

KNCV    12,500 0% January 2013 Activity not yet done because follow up cases to the 10 
neighboring districts are <3%.  So far phone calls are 
being made to the distant districts to follow up those 
cases 

1.2.10 A lessons learned document will 
be developed, printed and 
disseminated based on 
experience with support of local 
consultant

KNCV      1,417 70% January 2013 Documentation of the lessons learnt is on going 
spearheaded by the local consultant contracted

1. Universal and Early Access

1.2 
Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

Planned 
Completion 



1.2.11 International TA to build 
capacity of the local team and 
monitor the quality of 
implementation

KNCV    33,762 100% June 2012 Local TA was contracted to study and improve DOTS 
implementation within Kampala. Disseminated the 
findings to NTLP and TB control implementing partners 

1.2.12 Two coordination meetings per 
month 

KNCV      3,500 75% January 2013 A total of 5 NTLP coordination bi-weekly meetings were 
supported by TB CARE I project during the October-
December quarter. The second meeting in December 
was not held because of Christmas break. 

75%

Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 IC consultant 2 missions (the 
first mission (Max+Merid) 
already took place in October 
2011). The second mission will 
take place in the 3rd quarter.

KNCV 27,718 100% October 2012 TB infection control assessment was done in November 
2011. Infection control consultant from KNCV HQ 
conducted PMDT TA in September 2012 that involved 
reviewing infrastructure in Mulago hospital in relation to 
infection control guidance, reviewed BoQs, provided 
guidance to the MDR TB ward renovation supervisors 
and was involved in the selection of the contractor to 

4.1.2 Remodeling of MDR-TB unit. 2 
wards each with 3 isolation 
rooms for XDR

KNCV 270,000 50% July 2012 Remodeling of the Mulago MDR TB ward commenced in 
October 2012. Earmarked to be completed and handed 
over back to Mulago in March 2013.

4.1.3 500 copies will be printed and 
disseminated

KNCV 4,167 100% March 2012 Guidelines for TB Infection control copies printed and 
dissemination in July 2012

4.1.4 20 selected staff 5 days, non 
residential

KNCV 3,863 85% August 2012 Remaining 8 health care workers to be trained in the 
January-March 2013 quarter

4.1.5 60 patients (30 x 2) will be 
supported through max. 60 local 
clinics

KNCV 29,250 0% January 2013 Pending completion of the MDR TB ward in February 
2013.

4.1.6 6 staff from MDR-TB unit and 
NTLP will be trained at CoE in 
Kigali

KNCV 10,716 100% Sept 2012 9 MDR TB health workers (6 male and 3 female) 
oriented about MDR TB at the Centre of Excellence in 
Kigali, Rwanda

4.1.7 2 fridges for storage of PAS KNCV 2,000 100% July 2012 1 fridge procured and handed over to Mulago in the 
April-June period. Additional 2 small fridges procured 
and handed over to NTLP during the October-December 
2012 quarter

4.1.8 Procure audiometer KNCV 5,000 100% July 2012 Audiometer procured and handed over to Mulago 
(through the NTLP)

4. PMDT

4.1 
Improved 
treatment 
success of 
MDR

Planned 
C l ti  



4.1.9 3 Missions KNCV 51,923 66% Dec 2012 Two missions conducted to date. First was a joint PMDT 
mission (KNCV/TB CARE I, WHO and UNION) conducted 
in September 2012. In December 2012, a one-week 
International TA to assess MDR-TB wards at Mulago, 
Mbarara and Fort portal hospitals was conducted by Dr. 
Max Meis. Recommendations from the second TA 
mission have helped to revise the architectual plans of 
Mulago MDR TB ward under remodelling, Mbarara an 
Fortportal isolation units so as to maxmise TB infection 
control in these units.  

4.1.10 Dr. Samuel Kasozi will provide 
full-time support for the project

KNCV 25,000 80% March 2013 Dr. Samuel Kasozi continued to support NTLP on MDR 
TB issues. Activities in the quarter included supporting 
the international TA missions, training health workers 
on PMDT, implementation of the PMDT expansion plan

4.1.11 Central PMDT team will be 
revitalized through training and 
regular meetings

KNCV 1,458 100% July 2012 Central PMDT team formed and oriented during the July-
September quarter. Team is fully functional

4.1.12 A writing team will be formed 
and a stakeholders meeting will 
be organized

KNCV 100% July 2012 PMDT roll out plan endorsed and is now operationalised. 

82%

Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

5.3.1 9 teams per NTLP zone, each 2 
officers,1vehicles/ team, 1 
driver per team, 2 visits/year 
for 10 days

KNCV 36,188   50% January 2013 First round of TB/HIV joint support supervision visits 
conducted in all 9 NTLP zones. Dissemination of findings 
to different stakeholders concluded. Second round of 
supervision to be done in the January-March 2013 
quarter.

5. TB/HIV

5.3 
Improved 

treatment of 
TB/HIV co-
infection

Planned 
Completion 



5.3.2 5 Quarterly meetings  of 1 day KNCV      1,979 60% January 2013 Three TB/HIV National Coordination Committee 
meetings have so far been held, with the latest being in 
November 2012. All 4 working groups have been fully re-
activated5.3.3 Salaries of 6 none governmental 

staff to complete HAART study
KNCV    31,032 100% December 2012 Payments to TB HAART study staff were made for 

months of January to December 2012.

70%

Outcome Activit
y #

Activity Activity 
Leader

Approve
d Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Non residential workshop of 15  
TWG members of 3 days each

KNCV 1,240 100% June 2012 Conducted in December 2012 for TWG members to 
finalise the National TB Strategic plan and finalise the 
annual implementation plan for 2012/13

6.2.2 1 day workshop for stakeholders 
to review and give inputs to the 
draft for finalization

KNCV 2,396 100% May 2012 National TB Strategic Plan stakeholders' review 
workshop held in September 2012

6.2.3 Printing 1000 copies KNCV 8,333 0% June 2012 To be printed in the January-March 2013 quarter
6.2.4 Two day workshop for 

stakeholders
KNCV 2,500 100% June 2012 National TB Strategic Plan workshop that provided 

insight in drafting of the plan held in August 2012
6.2.5 One day meeting quarterly KNCV 8,021 75% Quarterl

y 
(January

)

2013 A total of three coordination meeting for the STOP TB 
partnership have been held since January 2012. The 4th 
quarter meeting will be held during the January-March 
2013 quarter.

6.2.6 Car maintenance, car rental, 
procurement of motorbikes

KNCV 38,438 70% March 2013 Routine maintenance of three NTLP vehicles is done. 
Procurement of motorcycles for the Division supervisors 
to be effected in the January-March 2013 quarter

6.2.7 One TA for finalizing the 
national strategic plan

KNCV 1,500 100% May 2012 Local TA contracted and National TB Strategic plan 
finalised

6.2.8 One TA to prepare annual 
implementation plan templates, 
facilitating the stakeholders and 
assisting NTP to prepare the 
plan 

KNCV 1,500 100% June 2012 Local TA contracted and annual implementation plan 
NTLP 2012/13 has been completed

6.2.9 International TA to build 
capacity of the local team and 
monitor the quality of 
implementation

KNCV 33,762 0% November 2012 Expected to be effected in January-March 2013 quarter.

72%

Planned 
Completion 

6. Health Systems Strengthening

6.2 TB 
control 
components 
(drug supply 
and 
managemen
t, 
laboratories, 
community 
care, HRD 
and M&E) 
formed 
integral part 
of national 
plans, 
strategies 
and service 
delivery of 
these 
components



Quarterly MDR-TB Report

Country Uganda Period

MDR TB cases diagnosed and put on treatment in country

Quarter
Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 86 9
Total 2011 71 7

Jan-Mar 2012 7 0
Apr-Jun 2012 8 3
Jul-Sep 2012 24 21
Oct-Dec 2012 70 20

Total 2012 109 44
Total to date 266 60

OCTOBER-DECEMBER 2012



Quarterly Photos (as well as tables, charts and other relevant materials)

Part of the renovation work for the MDR TB ward in Mulago

Dr. Max Meiss disseminating findings of TA mission to assess MDR‐TB wards of 
Mulago, Mbarara and Fort Portal  and architectual drawings for these wards to the 



Audiometer procured by TB CARE I and handed over to Mulago Hospital to assist in 
management of MDR TB patients

TB CARE I Chief of Party (right) handing over 2 fridges to the NTLP Program 
Manager. The fridges are to be used by NTLP to store MDR TB drugs



KCCA health care workers undergoing practical induction in report compilation 
during the 5‐day TB management training.

Part of the stakeholders that attended the National TB Strategic Plan and 
Annual Implementation Plan stakeholders' finalisation workshop



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Condition 
(7)

Conditio
n

Disposition 
date (8)

Title held by 
(9)

Insurance 
policy 

number

Insurance 
Policy #

HP Laptop - Nbi office 16.01.2012 Kololo Office Good Not decided KNCV-Nairobi Office 2270000799
Filing Cabinet -Zenith N/A 10.03.2012 300,000 300,000 45,763        Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799
Dell Laptop 9D797RI 21.03.2012 2,880,000 2,880,000 0.00 Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799
HP Laserjet printer CNCF322319 21.03.2012 1,200,000 1,200,000 0.00 Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop CNU2112540 26.04.2012 2,129,400 0.00 KCCA Supervisors Good Not decided KNCV/TB CARE I 2270000799
HP Laptop CNU21125PP 26.04.2012 2,129,400 0.00 KCCA Supervisors Good Not decided KNCV/TB CARE I 2270000799
HP Laptop CNU2030LLS 05.04.2012 2,129,400 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop CNU2030MG6 05.04.2012 2,129,400 0.00 Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799

Desktop (Monitor,Keyboard&CPU) CNC128POK2/CZC139017F 05.04.2012 2,047,500 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Desktop (Monitor,Keyboard&CPU)

CNCI28NZX2/CZC13901VF

05.04.2012 2,047,500 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Printer HP SCNCK825581 05.04.2012 1,078,350 0.00 Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop CNU2030LL5 05.04.2012 2,129,400 0.00 Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop CNU2081XY4 23.05.2012 2,129,400 0.00 Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799

4 Work station 
TG 1400 compact desks +  
TG 4000 Cherry + Drawers 28.05.2012 2,663,900 479,502       Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799

4  Office chairs Low back black G331L 28.05.2012 835,422 150,376       Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799
4stackable chairs Stackable chair BS 216 28.05.2012 441,356 79,444        Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799
Photocopier QLM1645015 29.05.2012 3,156,614 568,190       Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Filing Cabinet 

FUR-GDJ-FCA-FILING 
CABIN 30.05.2012 398,305 71,695.00    Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Scanner

SCA-HPC-SCA-SCANNER 
G40 30.05.2012 430,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Camera
08/2013

12.06.2012 625,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Fridge Sharp SJK68 10.07.2012 2,372,881 427,119       Mulago Good Not decided KNCV/TB CARE I 2270000799
Safe BS-1-10 30.07.2012 1,186,441 213,559       Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Coloured printer CNCJ103094 24.07.2012 1,390,000 -              Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Iphone 4s

013073003223874

17.08.2012 2,100,000 -              Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Filing Cabinet N/A 07.08.2012 542,373 97,627        Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Office conference table N/A 17.08.2012 792,016 142,562       Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Office cupboard N/A 17.08.2012 237,605 42,769        Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Office desk N/A 13.09.2012 402,542 72,458        NTLP Wandegeya Good Not decided KNCV/TB CARE I 2270000799

Medium  back chair N/A 13.09.2013 211,864 38,136        NTLP Wandegeya Good Not decided KNCV/TB CARE I 2270000799

Desk phone N/A 19.04.2012 120,000 -              Wandegeya Office Good Not decided KNCV/TB CARE I 2270000799

Saachi Fridge N/A 16.10.2012 570,000 570,000       NTLP Wandegeya Good Not decided KNCV/TB CARE I 2270000799

Saachi Fridge N/A 16.10.2012 570,000 570,000       NTLP Wandegeya Good Not decided KNCV/TB CARE I 2270000799

Clinical Audiometer S/N 0898508 02.11.2012 13,719,867 13,719,862  NTLP Wandegeya Good Not decided KNCV/TB CARE I Not yet insured

Desktop (Monitor,Keyboard&CPU) 37579273165 21.11.2012 1,150,000 -              Wandegeya Office Good Not decided KNCV/TB CARE I Not yet insured

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

TB CARE I
UGANDA

Reporting Period
APA 2



(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


